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ESTIMATE RUN 10/08/2013

ESTIMATE SUMMARY 07:30:59

CONTID: C19441         ESTIMATE NO: 0001 PROG 2005

PCN: 19441-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 HIGH PARK FIRE MITIGATIO PERCENT TIME:

PROJECT NO: C0141-023                     

SH 14 HIGH PARK FIRE MITIGATIO

NAME OF ROAD: 014B

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 10/07/2013 DATE TIME STARTED 07/22/2013

4901 S. Windermere St DATE LET 06/13/2013 DATE WORK BEGAN

 DATE AWARDED 06/28/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2013 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 07/22/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,015,805.00 PARTICIPATING $ $ 24,000.00

AWARD PROJECT AMT: 2,357,805.00 NON-PARTICIPATING 429,474.85

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,863.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.24

WORK DAYS

WORK DAYS

15.04%

2,562,330.15

453,474.85

453,474.85

441,611.74

$

$

$

$

24,000.00

429,474.85

453,474.85

0.00

453,474.85

-11,863.11

0.00

441,611.74

0.00

AMOUNT DUE 441,611.74 441,611.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 441,611.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

39.5 TIME ALLOW: 109

ORIG TIME ALLOW: 109
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PCN: 19441-BID    ESTIMATE RUN 10/08/2013

PROJECT: C0141-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:30:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Highway Design & Construction 0.000

0.000

631-00100  
 

0.000.000

0.00

0.000

L S 

2,333,805.00000

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

475,000.000

F A 

1.00000

0015 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0020 F/A Incentive Milestones 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0021 Added Item (Dollar)/ Hwy Design & Construction 0.000

371,436.850

900-00006  
 

371,436.85371,436.850

371,436.85

2,217,729.000

DOL 

1.00000

0022 Mobilization (w/o Autopay) CMO#02 0.000

0.500

626-00100  
 

58,038.000.500

58,038.00

1.000

L S 

116,076.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0030 F/A Removal Debris 0.000

0.000

700-70050  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0035 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 429,474.85429,474.852,991,805.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0040 Field Office (Class 1) 0.000

1.000

620-00001  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000
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PCN: 19441-BID    ESTIMATE RUN 10/08/2013

PROJECT: C0141-023                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:30:59

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0045 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

12,000.001.000

12,000.00

1.000

EACH

12,000.00000

0050 Sanitary Facility 0.000

2.000

620-00020  
 

2,000.002.000

2,000.00

2.000

EACH

1,000.00000

CAT 24,000.0024,000.0024,000.00CURRENT AMT0400 $ $ $

$ 453,474.85453,474.85$3,015,805.00$CURRENT AMTPROJECT TOTAL


